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May 23,1995 95- R F-04472 

Jessie M. Roberson 
Assistant Manager 
Environmental Restoration Program Division 

INTERAGENCY AGREEMENT TABLE SIX 
WILL BE MISSED - SGS-165-95 

MILESTONES FOR OPERABLE 

Action: Request Schedule Extension 

JNlT 4 

This letter documents the status of Operable Unit 4 Solar Ponds Interagency Agreement 
milestones. We project that all Operable Unit 4 Table 6 milestones for Phase I and Phase 
I I ,  except for the June 9 Draft Responsiveness Summary submittal,%ill be missed. 

j Performing to the baseline schedule is impossible due to the Department of Energy’s I decision to re-evaluate and re-establish a baseline and accumulated impacts from Fiscal 
i Year 1995 funding losses. More than a day-for-day slip is expected since the baseline 
I plan is in question; even if the baseline were resumed, considerable time would be 

i EG&G has already provided a draft letter for the Department of Energy to send to the 
: Colorado Department of Public Health and Environment and the Environmental Protection : Agency requesting a schedule extension (95-RF-04191). Please transmit that letter to the 

regulators as soon as possible. If you would like to discuss this issue further, please 
contact Steve Keith at 966-8541. 

required to restart the portions of the program that have been shut down. 
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